EXTENSION OF TIME

Name of the Work:	Providing CC rds at Shettyhalli Gate palya, in SSD, W.NO.12
Job No:	012-12-000092
Work order No:	278/12-13 Dt: 06/12/12
BR No:	155/31.05.13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

16/6/13

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike

Initials of Officer making payment dated.....

Executive Engineer.